



Contractor	Base Bid	Completion Date	Addendums Rec'd (Y/N)	Bid Bond (Y/N)	Alt. 1 Addition	Alt. 2 Finish Upgrade to BB Areas	Alt. 3 Finish Upgrade to Alt. 1 Areas	Alt. 4 West Drive	Alt. 5 CMU in Auditorium
Alcon	\$3,644,000	425 Days	Yes	Yes	\$814,000	\$7,000	\$12,000	\$35,000	(\$13,000)
Caro	\$3,464,200	420 Days	Yes	Yes	\$698,900	\$7,000	\$9,800	\$35,000	(\$19,000)
Compton	\$3,658,000	420 Days	Yes	Yes	\$824,200	\$7,300	\$20,400	\$69,400	(\$26,300)
Crossland	\$3,598,000	4-1-10	Yes	Yes	\$781,000	\$10,000	\$13,000	\$18,000	(\$26,000)
Eby	\$3,536,000	320 Days	Yes	Yes	\$736,000	\$7,400	\$10,600	\$39,800	(\$16,000)
Key	\$3,618,000	315 Days	Yes	Yes	\$703,000	\$7,000	\$11,000	\$32,000	(\$12,000)
McPherson	\$3,550,000	390 Days	1-5	Yes	\$721,000	\$6,300	\$15,000	\$34,000	(\$13,000)
National	\$3,714,000	6-15-10	Yes	Yes	\$773,000	\$7,200	\$13,000	\$32,500	(\$11,500)
Sauerwein	\$3,689,800	7-31-10	Yes	Yes	\$740,500	\$7,100	\$12,700	\$34,900	(\$7,200)
Simpson	\$3,656,000	365 Days	Yes	Yes	\$738,700	\$6,900	\$10,700	\$38,000	(\$11,600)
WHH	\$3,668,400	480 Days	Yes	Yes	\$713,000	\$6,800	\$12,100	\$33,100	(\$4,500)

HANNEY & ASSOCIATES ARCHITECTS



Contractor	Alt. 6 Automated Logic Controls	Alt. 7 TAC by Schneider Controls		Unit Price 1 Concrete Sidewalk	Unit Price 2 Duplex Outlet		
Alcon	\$35,000	\$45,000		\$25	\$150		
Caro	\$34,300	\$51,000		\$20	\$150		
Compton	\$32,187	\$50,400		\$24	\$390		
Crossland	\$41,500	\$53,000		\$25	\$400		
Eby	\$41,400	\$51,900		\$21	\$368		
Key	\$34,000	\$65,000		\$21.50	\$370		
McPherson	\$35,000	\$46,000		\$22	\$150		
National	\$42,400	\$55,400		\$20	\$148		
Sauerwein	\$37,800	No Bid		\$24	\$380		
Simpson	\$34,000	No Bid		\$16.50	\$375		
WHH	\$40,300	\$51,300		\$30	\$375		

END OF BID TABULATION 03-30-09

HANNEY & ASSOCIATES ARCHITECTS